Schedule for Providing Long Term Drainage

| | | 2001 | 2002 I 2003 | 2004 I 2005
ID | Task Name Start Finish Duration M|A M!J J A!S O!N D!J F!MA!M J!J!A S!O N!D J!F M!AM J!J A!S O!N D!J F!M!A!M!J J!A S!O N!D J!F MA!M JIJ A
1 San Luis Unit Drainage Plan 4/18/01 7/12/05 221 wks
2 Project Management (MS1) 4/18/01 7/12/05 221 wks [, |
3 Programming & Coordination 4/18/01 7/12/05 221 wks *
4 Public Involvement 8/8/01 6/8/05 200.2 wks w |
5 Scoping Meetings (MS3) 8/8/01 4/10/02 35.2 wks | | | ] |
11 Public Outreach Meetings 6/12/02 6/8/05 156.2 wks | | | | | | |
19 Alternatives Identification/Analysis 6/4/01 12/11/02 79.6 wks [, ]
20 No action alternative 6/4/01 11/30/01 26 wks
21 Identify all alternatives (MS4) 6/4/01 11/30/01 26 wks
22 Screen alternatives 12/3/01 10/30/02 47.6 wks
23 Identify Preferred alternative (MS5) 12/11/02 12/11/02 0 wks 1211
24 Permitting 3/3/03 6/24/05 120.8 wks w o
25 | Gather Waste Discharge information 3/3/03 2/25/05 104 wks
26 Gather CWA 404 permit Information 3/3/03 2/25/05 104 wks
27 Gather DOT Permit information 9/1/03 2/25/05 78 wks
78 Apply for Permits 6/24/05 624105 Owks . o
29 Feature Reevaluation 6/4/01 4/30/04 152 wks [ . m
30 Notice of Initiation (MS2) 6/4/01 6/4/01 0 wks m %
31 Mapping 6/4/01 4/12/02 45 wks
32 Engineering Investigations 6/4/01 6/6/03 105 wks
33 Hydrology/Hydraulic Modeling 6/4/01 6/6/03 105 wks
34 Economic/social Investigations 6/4/01 4/30/04 152 wks
35 Land Appraisal 6/4/01 4/30/04 152 wks
36 Draft FR Report 6/11/04 6/24/05 53.8 wks ‘i ]
37 Issue Draft FR (MS8) 6/11/04 6/11/04 0 wks 6/11
38 Comment Period 6/14/04 8/6/04 8 wks L_
39 Public Hearing (MS9) 12/3/04 12/3/04 0 wks
40 Final FR Report (MS10) 6/24/05 6/24/05 0 wks 6/24
41 Environmental Impact Studies 6/4/01 4/30/04 152 wks |, .
42 Notice of Intent (MS2) 6/4/01 6/4/01 0 wks u ¢4
43 Ecological Component 6/4/01 4/30/04 152 wks
44 Physical Component 6/4/01 4/30/04 152 wks
45 Cultural Component 6/4/01 3/21/03 94 wks
46 Draft CAR 6/4/01 4/30/04 152 wks
47 Issue Draft CAR (MS6) 4/30/04 4/30/04 0 wks 4130
48| Final CAR (MS7) 10/29/04 10/29/04 0 wks i 10/29
5 Draft EIS/EIR 6/11/04 6/24/05 54 wks = -
50 Issue Draft (MS8) 6/11/04 6/11/04 0 wks 6/11
51 Comment Period 6/14/04 9/3/04 12 wks L_
52 Address Comments 10/18/04 1/7/05 12 wks
53 Final EIS/EIR 4/1/05 4/1/05 0 wks
54 EIS/EIR Record of Decision (MS10) 6/24/05 6/24/05 0 wks 6/24
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